Oklahoma Financial Projections

7/2027 10/2027
00.00 [EFEPEOOON)] $  21,250,000.00

7/2027 10/2027
$1,590,590.00 1,590,590.00

2019 CDBG-DR
7/2021 | 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027
Projected Expenditures $0.00 $0.00 $0.00 $0.00 $0.00 $0.00]  $60,000.00] $160,000.00]  $710,000.00| $2,710,000.00| $4,210,000.00( $5,410,000.00 $6,910,000.00[  $8,910,000.00| $10,410,000.00| $13,160,000.00| $16,160,000.00| $18,390,000.00| $19,140,000.00| $19,650,000.00| $20,200,000.00| $20,750,000.00| $21,250,000.00| $21,250,000.00 $21,250,000
Quarterly Projection $0.00 $0.00 $0.00 $0.00 $0.00 $0.00[  $60,000.00] $100,000.00|  $550,000.00| $2,000,000.00 $1,500,000.00 $1,200,000.00 $1,500,000.00[  $2,000,000.00] $1,500,000.00 $2,750,000.00 $3,000,000.00| $2,230,000.00]  $750,000.00]  $510,000.00|  $550,000.00]  $550,000.00]  $500,000.00 $0.00 $0.00 $0.00
i $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Actual Quarterly Expend (from QPRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Oklahoma Disaster Recovery Program
Housing Assistance Expenditures
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7/2021 | 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027
Projected Expenditures $0.00 $0.00 $0.00 $0.00 $0.00 $0.00]  $30,000.00| $534,000.00| $1,134,000.00| $1,984,000.00| $2,054,000.00 $3,054,000.00 $4,304,000.00( $5,954,760.00 $6,754,760.00 $7,814,760.00 $8,614,760.00| $9,294,760.00| $9,769,760.00| $10,299,760.00| $10,834,760.00| $11,369,760.00| $11,369,760.00| $11,369,760.00| $11,369,760.00 [FNEFELEWLE] $ 11,694,760.00
Quarterly Projection $0.00 $0.00 $0.00 $0.00 $0.00 $0.00[  $30,000.00] $504,000.00]  $600,000.00[  $850,000.00 $70,000.00 $1,000,000.00 $1,250,000.00|  $1,650,760.00|  $800,000.00 $1,060,000.00|  $800,000.00[  $680,000.00[  $475,000.00|  $530,000.00|  $535,000.00|  $535,000.00 $0.00 $0.00 $0.00[  $325,000.00
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Actual Quarterly Expend (from QPRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Oklahoma Disaster Recovery Program
Non-Housing Assistance Expenditures
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10/2027
7/2021 | 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027
Projected Expenditures $0.00 $0.00 $0.00 $0.00 $0.00 $0.00]  $25,000.00|  $79,000.00|  $144,000.00|  $214,000.00|  $268,000.00(  $368,000.00(  $478,000.00 $588,000.00|  $708,000.00|  $858,000.00| $1,023,000.00| $1,158,000.00| $1,268,000.00( $1,378,000.00 $1,458,000.00( $1,528,090.00[ $1,590,590.00| $1,590,590.00| $1,590,590.00
Quarterly Projection $0.00 $0.00 $0.00 $0.00 $0.00 $0.00[  $25,000.00]  $54,000.00 $65,000.00 $70,000.00 $54,000.00(  $100,000.00[  $110,000.00 $110,000.00]  $120,000.00|  $150,000.00|  $165,000.00]  $135,000.00]  $110,000.00[  $110,000.00 $80,000.00 $70,090.00 $62,500.00 $0.00 $0.00 $0.00
i $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Actual Quarterly Expend (from QPRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Oklahoma Disaster Recovery Program
Planning Expenditures
$1,800,000.00
$1,600,000.00
$1,400,000.00 //
$1,200,000.00 Projected
$1,000,000.00 / Actual Expenditure
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$600,000.00 /
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Admin 7/2021 | 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027
Projected Expenditures $0.00| $12,000.00(  $47,000.00|  $84,000.00[  $91,000.00| $145,000.00] $199,000.00| $264,000.00|  $329,000.00|  $429,000.00|  $519,000.00{  $609,000.00{  $699,000.00 $789,000.00|  $879,000.00|  $969,000.00| $1,059,000.00| $1,149,000.00 $1,239,000.00 $1,329,000.00 $1,419,000.00{ $1,509,000.00 $1,599,000.00| $1,688,650.00 $1,763,650.00 |INEHTERANY0) 1,817,650.00
Quarterly Projection $0.00{ $12,000.00[  $35,000.00]  $37,000.00 $7,000.00|  $54,000.00]  $54,000.00[  $65,000.00 $65,000.00[  $100,000.00 $90,000.00 $90,000.00 $90,000.00 $90,000.00 $90,000.00 $90,000.00 $90,000.00 $90,000.00 $90,000.00 $90,000.00 $90,000.00 $90,000.00 $90,000.00 $89,650.00 $75,000.00 $54,000.00
$0.00| $12,793.43|  $47,236.50|  $84,145.84[  $90,840.99| $143,951.01
Actual Quarterly Expend (from QPRs) $0.00| $12,793.43|  $34,443.07|  $36,909.34 $6,695.15|  $53,110.02
Oklahoma Disaster Recovery Program
Administrative Expenditures
$2,000,000.00
$1,800,000.00 /
$1,600,000.00 /
$1,400,000.00 / Projected
$1,200,000.00 / Actual Expenditure
$1,000,000.00 /
$800,000.00 /
$600,000.00 /
$400,000.00
4nnn non o ——

$0.00

$0.00

$0.00

$0.00



$200,000.00

$0.00 L
= o o o o < < 0 n © © ~ ~
s S S 2 Y 3 3 ] 8 8 g 8 IS
g S g s g S g g S g 53 g g
S ] S i S < 8 S 8 S i S <
= = = = = = = = = = = = = Est. completion:
10/2027
Total Expenditures 7/2021 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027
Projected Expenditures $0.00| $12,000.00 $47,000.00 $84,000.00 $91,000.00 $145,000.00| $314,000.00| $1,037,000.00| $2,317,000.00| $5,337,000.00| $7,051,000.00| $9,441,000.00( $12,391,000.00| $16,241,760.00| $18,751,760.00| $22,801,760.00| $26,856,760.00| $29,991,760.00| $31,416,760.00| $32,656,760.00| $33,911,760.00| $35,156,850.00| $35,809,350.00| $35,899,000.00| $35,974,000.00| $36,353,000.00
Quarterly Projection $0.00| $12,000.00 $35,000.00 $37,000.00 $7,000.00 $54,000.00|  $169,000.00| $723,000.00| $1,280,000.00( $3,020,000.00| $1,714,000.00| $2,390,000.00( $2,950,000.00 $3,850,760.00| $2,510,000.00| $4,050,000.00| $4,055,000.00| $3,135,000.00 $1,425,000.00| $1,240,000.00| $1,255,000.00| $1,245,090.00 $652,500.00 $89,650.00 $75,000.00 $379,000.00
Actual Expenditure $0.00| $12,793.43 $47,236.50 $84,145.84 $90,840.99| $143,951.01
Actual Quarterly Expend (from QPRs) $0.00| $12,793.43 $34,443.07 $36,909.34 $6,695.15 $53,110.02
Oklahoma Disaster Recovery Program
Total CDBG-DR Grant Expenditures
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Est. completion:
10/2027

$36,353,000.00



Oklahoma Performance Projections
2019 CDBG-DR

Planning 7/2021) 10/2021 1/2022| 4/2022| 7/2022| 10/2022| 1/2023 4/2023| 7/2023| 10/2023| 1/2024| 4/2024] 7/2024| 10/2024| 1/2025| 4/2025| 7/2025| 10/2025| 1/2026| 4/2026| 7/2026| 10/2026 | 1/2027 | 4/2027 | 7/2027 | 10/2027!

Projected Units 000 000 000 000 000 000[ 000 000 | 100 100[ 1.0 100 100 1 101 1. 100 200 2. 2. 200 200 2
# of Plans or Planning Products 000| ©000| 000 000| 000| 000| 000 000| 000| 000| 100 000| 000| 000| 000 000| 000| 000| 000 100| 000| 000| 000| 000 000] 000

Actual Units 000 000] 000 000] 000[ o000 | |
#of Plans or Planning Products 000] 000] 000] 000 000] o000 [ ]

Oklahoma Disaster Recovery Program

Planning

——Projected Units

Actual Units

Plans / Planning Products

g g g B g g g st completion:
5 = 5 S5 S 5 = 10/2027

Residential Rehab and Reconstruction 7/2021 10/2021 1/2022| 4/2022| 7/2022| 10/2022| 1/2023| 4/2023| 7/2023 10/2023| 1/2024| 4/2024| 7/2024| 10/2024| 1/2025| 4/2025| 7/2025| 10/2025| 1/2026| 4/2026| 7/2026| 10/2026| 1/2027 | 4/2027 | 7/2027 | 10/2027

Projected Units 000 000 000 000 000 | 000 200 600 1000 | 10.00 | 12.00 [ 21.00 | 30.00 | 32.00 | 35.00 [ 40.00 | 45.00 | 47.00 | 49.00 [ 53.00 | 55.00 | 57.00 | 59.00 | 60.00 [RIN00 60
# of Housing Units 000| ©000| 000 000| 000| 000| 000 200| 400| 400| 000 200| 900| 00| 200 300 500| 500| 200 200 400| 200| 200| 200 100| 0.00

Actual Units 000 000] 000 000 000[ o000 | |
# of Housing Units 000 o000] 000 000] 000 o000 [ ]
Oklahoma Disaster Recovery Program
Residential Rehab and Reconstruction
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Residential Buyouts 7/2021| 10/2021 1/2022| 4/2022| 7/2022| 10/2022| 1/2023 4/2023| 7/2023 10/2023| 1/2024| 4/2024| 7/2024| 10/2024| 1/2025| 4/2025| 7/2025| 10/2025| 1/2026| 4/2026| 7/2026| 10/2026| 1/2027 | 4/2027 | 7/2027 | 10/2027

Projected Units 000 000[ 000 000 | 000 200 600 11.00| 14.00 | 18.00 [ 28.00 | 39.00 | 42.00 | 47.00 | 56.00 | 67.00 | 69.00 | 71.00 | 77.00 | 80.00 | 80.00 | 80.00 | 80.00
# of Housing Units 000 000 000 000| 000| 000| 000 200| 400| 500| 300 400 1000| 11.00| 300 500| 00| 1100 200 200| 600| 300| 000| 000 000

Actual Units 000 000] 000 000 000[ o000 | |
# of Housing Units 000 000] 000 000] 000 o000 [ ]

Oklahoma Disaster Recovery Program
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Public Facilities 7/2021 10/2021 1/2022| 4/2022| 7/2022| 10/2022| 1/2023| 4/2023| 7/2023 10/2023| 1/2024| 4/2024| 7/2024| 10/2024| 1/2025| 4/2025| 7/2025| 10/2025| 1/2026| 4/2026| 7/2026| 10/2026| 1/2027 | 4/2027 | 7/2027 | 10/2027

Projected Facilties [ [ [ [ [ [ [ 4 4 4 4 4 4 a
# of Public Facilities (Quarterly Projection) 0 0 0 0 o 0 o 0 3 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 o

Actual Facilities 0 o ol ol o o ol ol o o ol o o o ol o o o ol o o 0 ) 0 o o]
i of Public Facilties (Populated from QPR Reporting) 0 o ol o o 0 [ |
Quarterly Projections by Activity Type:

Acquisition, construction,reconstruction of public facilities
#of Public Facilties - Projected [of o of of o[ of of of of of of of of of of of of of of of of of of of of o]
#of Public Facilties - Actual [ o of ol o o[ of [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ |

Construction/reconstruction of water lft stations
#of Public Facilties - Projected [ of o of of o[ of of of of of of of of of of of of of of of of of of of of o]
#of Public Facilties - Actual [ o of ol o o[ of [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ |

c of ines or systems
# of Public Facilities - Projected 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Public Facilities - Actual [ [ [ [ [ [

Dike/dam/stream-river bank repairs
# of Public Facilities - Projected 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Public Facilities - Actual [ [ [ [ [ [

Rehabiltation/reconstruction of public facilities
#of Public Facilties - Projected [of o of of o[ of of of 3[ 1T of of of of of of of of of of of of of of of o]
#of Public Facilties - Actual [ o of ol ol o[ of [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ |

Oklahoma Disaster Recovery Program
Public Facilities
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Est. completion:
10/2027

Public 7/2021 10/2021 1/2022| 4/2022| 7/2022| 10/2022| 1/2023| 4/2023| 7/2023 10/2023| 1/2024| 4/2024| 7/2024| 10/2024| 1/2025| 4/2025| 7/2025| 10/2025| 1/2026| 4/2026| 7/2026| 10/2026| 1/2027 | 4/2027 | 7/2027 | 10/2027

Projected Linear Feet of Public [ [ [ [ [ [ 11,256 | 20,756 [20,756 [20,756 [28,856 | 30,000 {30,000 30,000 30,000 | 30,000 {30,000 {30,000 [30,000 | 30,000 [ 30,000 | 30,000 | 30,000
# of Linear Feet of Public (Quarterly Projection) [ [ [ [ [ [ 0 011,256 | 95500 0 8100 | 1144 o o o g o g o [ 0 [

[Actual Linear Feet of Public 0 o ol ol o 0 | |
i of Linear Feet of Public (Populated from QPR Reporting) 0 o ol o o 0 [ |
Quarterly Projections by Activity Type:

of ines or systems
#0f Linear Feet of Public Improvements - Projected [ ol ol o of of o of of of ol of of of ol of of of ol of of of of o ol of o]
# of Linear Feet of Public Improvements - Actual [ ol of ol o] of of [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ | [ | |

Dike/dam/stream-river bank repairs
#0f Linear Feet of Public Improvements - Projected [ ol o o of of o o of of ol of of of ol of of of o[ of of of o o ol of o]
# of Linear Feet of Public Improvements - Actual [ ol of ol o] of of [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ | [ | |

of apublic

# of Linear Feet of Public Improvements - Projected [ oT o o[ o o] o[ o] ofi125] 950] o] o[s100] 1144] o o] oJ o] o] o] o] 0] 0] 0] 0] 0]
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Est. completion:
10/202
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